
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 279 
  Date: 2015-09-28  

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear    Noon:  clear      3:00 pm:  clear 

 Temperature:   7:30 am:   60°    Noon:  78°      3:00 pm:  78° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Tiling 

1 

1 

1 

1 

1 

0 

0 

0 

3 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

4 

2 

1 

1 

1 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 1 3 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
09 84 13 K & K 

Acoustical 

Ceiling 
0 0 0 0 

 
Div. 14 United Elevator Elevator 0 0 0 0 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 1 1 0 2 

Total:    6 4 1 11 
 
 

DAILY REPORT 

Activities Today: 

1) Labor:  assisting other trades; general site cleaning 

2) Carpentry: installing cove moldings along bottom edges of soffits;  

3) Painting: continuing with top coat application in the basement offices 

4) Site: continuing with site grading throughout 

5) Masonry: continuing with installation of granite stairs 

6) Doors: continuing with installation of door hardware and adjustments 

7) HVAC: on site starting up the boilers 



PHOTO INDEX 

 

 

Photo showing carpenters installing cove 

molding in the soffits in the meeting hall. 

 

Photo showing molding in place. 

 

Photo showing flooring installer prepping 

basement floor. 

 

Photo showing flooring installer prepping 

basement slab for tile installation. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing HVAC technicians working on 

the boilers. 

 

Photo showing painter applying top coat in a 2nd 

floor office. 

 

Photo showing the doors and frames being 

adjusted. 


